EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-19 17:56:43

2. Agency: 010

3. Bureau: 00

4. Name of this Investment: DOI - Consolidated Infrastructure, Automation, Telecomm
5. Unique Project (Investment) Identifier: 010-00-02-00-01-2000-00

6. What kind of investment will this be in FY 2011?: Mixed Life Cycle
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
The DOI CIO is working closely with the Secretary and his senior management team, as well as through the
Federal CIO Council as the Co-Chair of the Architecture and Infrastructure subcommittee, to influence and
garner the necessary support to build an optimized federal model for IT infrastructure that meets the goals of
the Obama Administration. Our strategy revolves around three key areas: 1) Support Key White House and
OMB Government-wide initiatives to expeditiously implement the President s Vision for an Open and
Transparent Government, 2) Implement a new unifying framework within DOI to integrate all Develeopment,
Modernization and Enhancement IT efforts under a OneDOI Program thereby laying the foundation for an
Open and Transparent Government in DOI, 3) Maintaining a stable legacy, operational IT environment at DOI
to successfully implement our mission of of providing quality and timely products and services to the American
people One optimization goal in our IT Infrastructure Plan will be completed before the end of 2009 is
restructuring the current consolidated business case into logical groupings that track the OMB IT infrastructure
segment architecture. This reorientation of the consolidated infrastructure business case will be used to help
the Department to identify short, medium and long-term opportunities for operational efficiencies and cost
savings through functional, physical and logical affinities across the agency. We will also be re-evaluating
performance metrics for the performance reference model table, and how to capture and report cost and
schedule performance data in the performance baseline table moving forward While DOI's infrastructure is
currently managed in a federated manner with responsibilities divided between the Department and
Bureaus/Offices, we will closely examine optimization opportunities through the restructuring of our
consolidated IT infrastructure business case to economize. DOI plans to initiate an IT Efficiencies for Cost
Savings initiative in FY2010 that will include efforts to establish an improved technical inventory assessment
to support infrastructure consolidation in the most logical areas. This will enhance the quality of our IT
spending baseline so that we can develop a pragmatic, fact-based approach to reducing costs while
increasing efficiency, with the necessary care to ensure that mission-critical functions are not adversely
affected.

a.Provide here the date of any approved rebaselining within the past year, the date for the most

recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register.
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9. Did the Agency’s Executive/Investment Committee approve this request? *
a.lf "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
e Name: *
¢ Phone Number: *
e Email: *

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *

e Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this
investment.

e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.

e Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or
DAWIA criteria.

e Project manager assigned but qualification status review has not yet started.

e No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):

Financial management system name(s) Unique Project Identifier (UPI) number

* * *

a. If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one): *

o computer system security requirement;

o internal control system requirement;

o core financial system requirement according to FSIO standards;

o Federal accounting standard,;

o U.S. Government Standard General Ledger at the Transaction Level;

o this is a core financial system, but does not address a FFMIA compliance area;
o Not a core financial system; does not need to comply with FFMIA
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)
Plannlng * * * * * * * * *
Acquisition: * * * * * * * * *
Subtotal * * * * * * * * *
Planning &
Acquisition:
OperatlonS * * * * * * * * *
&
Maintenance
Disposition * * * * * * * * *
Costs
(optional):
SUBTOTAL: * * * * * * * * *
Government FTE Costs should not be included in the amounts provided above.
Government * * * * * * * * *
FTE Costs
Number Of * * * * * * * * *
FTE
represented
by Costs:
TOTAL(inclu * * * * * * * * *
ding FTE
costs)

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:

*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

Contract or Task Order
Number

MMS-GS-35F-4357D
USGS-BASIS+

07HQCNO0020
MMS-MO8PD20079

NBC-NBCP08152

USGS-LAN 08HQSA0128

MMS-MO7PD14566
/MO7PC14565

USGS-LAN -
03HQFS0150

NBC-NBCA05044

USGS-WAN
06HQGV0013

USGS-LAN 00HQFS0092

USGS-ESRI 06HQBP0001

NBC-NBCA07008

USGS-Capital Planning
04HQBP0OO01

NBC-NBCF07338

USGS-07CRFS0079
NBC-NBCF08165

USGS-07HQFS0090

Type of
Contract/Task
Order (In
accordance

with FAR Part | been

16)

IT Support
Services

Labor hour

GSA Schedule
Task Order -
Firm Fixed
Price with Cost
Reimbursable
Travel
(MMSNet
External
Penetration
Testing)

PURCHASE
ORDER

Firm Fixed
Price

MRM-IT
Security

Firm Fixed
Price

CONTRACT

Firm Fixed
Price

Firm Fixed
Price

Firm Fixed
Price

BLANKET
PURCHASE
AGREEMENT
MOD

Firm Fixed
Price

GSA
DELIVERY
ORDER

Firm Fixed

GSA
DELIVERY
ORDER

Firm Fixed
Price

Y

Y

Y

Table 1: Contracts/Task Orders Table

If so what | Start date | End date
is the date of of
of the
award? If
not, what
is the

ask Order

planned
award
date?

2005-09-15 2005-09-15 2010-09-14

2007-09-29 2007-09-29 2012-09-28

2008-04-16 2008-04-16 2008-07-10

2007-12-26 2007-12-30 2008-12-29

2008-07-01 2008-07-01 2008-09-01

2007-04-02 2007-04-02 2007-09-30

2003-09-01 2003-09-01 2008-09-24

2005-12-20 2006-01-02 2009-01-01

2006-07-01 2006-08-15 2011-09-05

2000-03-01 2000-03-01 2010-02-28

2005-10-01 2005-10-01 2008-09-30

2007-10-01 2007-10-01 2011-09-30

2007-09-24 2007-09-24 2008-09-25

2007-07-31 2007-08-31 2009-05-31

2007-03-22 2007-03-30 2008-03-29

2008-01-14 2008-01-18 2009-01-17

2007-07-17 2007-07-17 2008-11-10

Total
Value of

$22.3

$3.0

$64.0

$17.6

$0.1

$88.7

$3.1

$1,044.6
$1.8

$2.9

$3.9

$30.0

$0.2

$93.0

$0.0
$99.9

$0.0

*

* * *
* * *
* * *
* * *
* * *
* * *
* * *
* * *
* * *
* * *
* * *
* * *
* * *
* * *
* * *
* * *
* * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract or Task Order Type of If so what | Start date | End date Total i What, if
Number Contract/Task is the date of Value of i any,
Order (In of the Contract/T| alternativj
accordance award? If | ask Order
with FAR Part not, what
16) is the

planned
award
date?

BIA-SBK00040076 Time and Y  2006-10-01 2006-10-01 2007-09-30 $0.0 i & i & &
Materials
BLM-NA Firm Fixed Y  2008-10-17 2009-03-01 2016-02-27 $78.0 * * * * *
Price
BOR-05A1811117 ID/1Q Y  2005-09-23 2005-12-01 2010-12-01 $5.0 o @ @ & @
FWS-GS35F0353L Firm Fixed Y  2007-05-27 2007-10-01 2008-09-30 $0.1 * * * * *
Price
NPS-NBCF04099 (Norton)  Firm Fixed Y  2007-08-10 2007-08-10 2007-10-01  $0.2 o @ @ & @
Price
OCIO-EAD-62979 Firm-Fixed Y  2006-09-22 2006-09-22 2007-12-21 $1.1 * * * * *
OSM-CT312003 Labor Hours Y  2003-03-31 2003-04-01 2008-03-31 $0.6 o @ @ & @
BLM-NAD010079 Time and Y  2001-05-15 2001-05-15 2009-02-28 $1.0 * * * * *
Materials
FWS-BPA#982106A015/T BPA/8BA Set Y  2007-09-04 2007-09-04 2008-09-30 $0.2 o @ @ & @
0 982107X288 aside
NBC-NBCMO08017 PURCHASE Y  2008-03-21 2008-04-01 2009-03-31 $0.5 * * * * *
ORDER
OCIO-ELA-Servers BPA - Firm / Y 2005-10-01 2005-10-01 2010-09-30 $0.1 & R & & &

(NBC050006) International  Fixed Price
Business Machine

USGS-07ERSA0215 Labor Hour Y  2007-03-05 2007-04-10 2009-04-09  $0.2 * * * * *
BIE-ENAN-GS00T99NRD Time & Y  2005-10-01 2005-10-01 2006-09-30 $3.2 @ 3 @ & @
2002 Materials
(GSA&apos;s
FTS2001)
BLM-NBC070002 Time and Y  2006-10-17 2006-10-18 2009-10-17 $1.0 * * * * *
Materials
FWS-BPA#982106A015/T BPA/8BA Set Y 2007-10-01 2007-10-01 2008-09-30 $0.1 @ 3 @ & @
0 982107X363 aside
NBC-NBCP07689 PURCHASE Y  2007-09-28 2007-10-10 2008-10-09 $15.9 * * * * *
ORDER
OCIO-ELA-Symantec IDIQ  ELA - Firm/ Y  2006-10-01 2006-10-01 2010-01-21 $0.4 ks w ki k 2
(NBCF07020) Merlin Fixed-Price
International, Inc.
USGS-07HQFS0020 Firm Fixed Y  2006-12-14 2006-12-15 2007-12-14 $0.4 * * * * *
Price
BIE-ENAN-GS00T99NRD Time & Y  2006-10-01 2006-10-01 2007-09-30 $3.2 @ 3 @ & @
2002 Materials
(GSA&apos;s
FTS2001)
BLM-NBD020072 Time and Y  2002-03-28 2002-04-01 2009-10-28  $0.6 * * * * *
Materials
FWS-BPA#982106A015/T BPA/BA Set Y  2007-05-30 2007-05-30 2009-05-31  $0.2 @ 3 @ & @
0982107Y011 aside
OCIO-ELA-Tablet and BPA - Firm / Y  2005-10-01 2005-10-01 2010-09-30 $0.1 * * * * *

Telecommuter Standard Fixed Price
Laptops (NBC050004)
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract or Task Order Type of If so what | Start date | End date Total i What, if
Number Contract/Task is the date of Value of i any,
Order (In of the Contract/T| alternativ
accordance award? If | ask Order e
with FAR Part | been | not, what
16) is the ? option is | act?

planned
award
date?

Gateway Companies Inc.

BIE-ENAN-TBD Networx Y 2007-10-01 2007-10-01 2008-09-30 $3.2 & R & & &
Contract

BLM-NBD020101 Time and Y  2002-05-03 2002-05-04 2009-02-28 $2.9 * * * * *
Materials

FWS-BPA#982106A015/T BPA/8BA Set Y  2008-04-07 2008-04-07 2008-10-07 $0.1 @ 3 @ & @

0 982108Y153 aside

OCIO-ELA-Telecommuter  BPA - Firm / Y  2005-10-01 2005-10-01 2010-09-30 $0.1 * * * * *

Widescreen Laptops Fixed Price

(NBC050011) NCS
Technologies Inc.

BLM-NBD020105 Time and Y  2002-05-07 2002-06-01 2009-02-28 $2.3 ki w i s *
Materials
FWS-501817X212 Task Oder Y  2007-09-13 2007-10-01 2008-09-30 $0.3 * * * * *
under GSA
schedule
OCIO-EAD-68433 Firm-Fixed Y 2007-08-17 2007-08-17 2007-08-17 $0.4 * * * * *
BIA-AG2006K090 Software Y  2006-10-01 2006-10-01 2007-09-30 $1.0 * * * * *
Contract
BLM-NBD020259 Time and Y  2002-09-30 2002-10-01 2009-02-28 $0.9 * * * * *
Materials
NBC-NBCF07075 GSA Y  2006-10-01 2006-10-01 2009-04-30 $21.3 * * * * *
DELIVERY
ORDER
OCIO-ELA-Desktops BPA - Firm / Y  2005-10-01 2005-10-01 2010-09-30 $0.1 ks w ki k 2
(NBC050005) Dell Fixed Price
Marketing L.P.
USGS-Capital Planning Time and Y  2008-09-26 2008-09-26 2009-09-25 $0.2 * * * * *
06HQFS0155 Materials
BIA-AGL2003K003 Time and Y  2006-10-01 2006-10-01 2007-09-30 $1.2 @ 3 @ & @
Materials
BLM-NBD030074 Time and Y  2003-06-30 2003-06-30 2009-02-28 $0.8 * * * * *
Materials
NBC-NBCF08042 GSA Y  2007-10-01 2007-10-01 2009-04-30 $600.0 ks w ki k 2
DELIVERY
ORDER
OCIO-ESN-8a STARS and  Fixed, GSA Y  2004-05-31 2004-11-01 2011-06-01  $0.0 * * * * *
successor GWAC
USGS-Enterprise Firm Fixed Y  2008-09-26 2008-09-26 2009-09-25 $0.1 @ 3 @ & @
Architecture 06HQFS0155
BIA-AGL2003K003 Time and Y  2006-10-01 2006-10-01 2007-09-30 $1.2 * * * * *
Materials
BLM-NBDO03CI01 Time and Y  2003-06-27 2003-06-27 2009-02-28 $1.8 ks w ki k 2
Materials
OCIO-Radio-NBC 03-0009  Firm Fixed Y  2003-02-27 2003-02-27 2007-11-07 $0.1 * * * * *
Price IDIQ
BIA-CBK16050007 Time and Y 2006-10-01 2006-10-01 2007-09-30 $0.2 * * * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract or Task Order Type of If so what | Start date | End date Total i What, if
Number Contract/Task is the date of Value of i any,
Order (In of the Contract/T| alternativ
accordance award? If | ask Order e
with FAR Part | been | not, what
16) is the ? option is | act?

planned
award
date?

Materials
BLM-NBDO03CI02 Time and Y  2003-06-27 2003-06-27 2009-02-28 $1.1 * * * * *
Materials
NBC-NBCN08028 GSA Y 2008-03-21 2008-03-28 2009-02-28 $72.9 o @ @ & @
DELIVERY
ORDER
OCIO-ELA-Microsoft ELA - Firm/ Y  2005-06-17 2005-06-17 2009-06-17 $0.0 * * * * *
Products (NBCF05367) Fixed-Price
ASAP
BIA-K002812169B Time and Y 2006-10-01 2006-10-01 2007-09-30 $2.2 o @ @ & @
Materials
BLM-NBDO03CI03 Time and Y  2003-06-27 2003-06-27 2009-02-28 $4.1 * * * * *
Materials
OCIO-ESN-FTS2001 Fixed, GSA, Y  1998-06-30 1998-07-01 2009-01-31 $0.1 & R & & &
GWAC
BIA-SMK00050048 Time and Y  2006-10-01 2006-10-01 2007-09-30 $0.0 * * * * *
Materials
BLM-NADO000050 Time and Y  2000-07-05 2000-07-16 2009-02-28  $0.5 ki w i s w
Materials
FWS-GS06F0178Z Firm Fixed Y  2007-05-16 2007-10-01 2008-09-30 $0.2 * * * * *
Price
NPS-G&B Solutions Firm Fixed Y  2006-09-21 2006-09-21 2007-09-30 $0.5 o @ @ & @
Price
OCIO-EEAS Time and Y 2001-10-01 2001-10-01 2006-09-30 $30.0 * * * * *
materials
BIA-K002812169D Time and Y  2006-10-01 2006-10-01 2007-09-30 $0.6 & R & & &
Materials
BLM-NBDO03CI04 Time and Y  2003-06-27 2003-06-27 2009-02-28 $3.4 * * * * *
Materials
NBC-NBCA07010 BLANKET Y 2006-10-01 2006-10-01 2011-09-30 $50.0 * * * * *
PURCHASE
AGREEMENT
OCIO-Radio-NBC Firm Fixed Y 2002-11-08 2002-11-08 2007-11-07 $0.1 * * * * *
03-00010 Price IDIQ
BIA-SBK00040071 Time and Y  2006-10-01 2006-10-01 2007-09-30 $1.0 & R & & &
Materials
BLM-NBDO03CI05 Time and Y  2003-06-27 2003-06-27 2009-02-28 $2.4 * * * * *
Materials
NBC-NBCP08149 PURCHASE Y  2008-02-01 2008-03-30 2009-03-30 $20.3 ki w i * *
ORDER
OCIO-ELA-Monitors BPA - Firm / Y  2005-10-01 2005-10-01 2010-09-30 $0.1 * * * * *
(NBC050007) MPC-G, Fixed Price
LLC
BLM-NBDO3CI07 Time and Y 2003-12-29 2003-12-29 2009-02-28 $0.1 & R & & &
Materials
NBC-NBCP07618 PURCHASE Y 2007-09-10 2007-12-01 2008-12-01 $16.0 * * * * *
ORDER
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Table 1: Contracts/Task Orders Table

Contract or Task Order Type of If so what | Start date | End date Total i What, if
Number Contract/Task is the date of Value of i any,
Order (In of the Contract/T| alternativ
accordance award? If | ask Order
with FAR Part | been | not, what
16) is the

planned
award
date?

OCIO-ESN-NBCF05306 T&M Y  2008-04-20 2008-04-20 2011-04-19 $0.0 ks w ki k 2
BLM-NBDO3CI10 Time and Y  2003-12-29 2003-12-29 2009-02-28 $0.5 * * * * *
Materials
NBC-NBCA06011 CONTRACT Y  2006-02-17 2006-03-08 2009-03-07 $1,364.1 ks w ki k 2
OCIO-Radio-NBC 03-0008  Firm Fixed Y  2002-11-08 2002-11-08 2007-11-07 $0.1 * * * * *
Price IDIQ
BLM-NBD040061 Time and Y  2004-04-07 2004-04-19 2009-02-28  $0.6 ks w ki k 2
Materials
NBC-NBCD06004 CONTRACT Y 2006-11-06 2006-11-06 2011-09-30 $7,127.1 * * * * *
OCIO-ELA-Native Serial BPA - Firm / Y  2005-10-01 2005-10-01 2010-09-30 $0.1 ks w ki k 2
Port (NBC050012) Dell Fixed Price
Marketing L.P.
BLM-NBDO04CI13 Time and Y  2004-11-03 2004-11-03 2009-02-28  $1.1 * * * * *
Materials
OCIO-ESN-NBCF06162 Fixed Y  2005-10-01 2005-10-01 2006-09-30 $0.0 ki w i s w
and successor
BLM-NBDO04CI16 Time and Y  2005-01-19 2005-01-19 2009-02-28 $0.7 * * * * *
Materials
OCIO-Radio-NBC 03-0007  Firm Fixed Y 2002-11-08 2002-11-08 2007-11-07 $0.1 ks w ki k 2
Price IDIQ
BLM-NBD050150 Time and Y  2005-09-14 2005-09-15 2009-02-28  $0.7 * * * * *
Materials
OCIO-ELA-Oracle ELM - Firm / Y  2006-05-24 2006-05-24 2006-05-24 $2.6 * * * * *
Maintenance Fixed Price
(NBCW6201208) Oracle
Corporation
BLM-NBDO05CI29 Time and Y  2005-08-18 2005-08-18 2009-02-28  $0.2 * * * * *
Materials
OCIO-ESN-Networx Fixed, GSA Y  2009-01-01 2009-01-01 2019-01-31 $0.1 * * * * *
GWAC
BLM-NBDO05CI32 Time and Y  2005-08-18 2005-08-18 2009-02-28  $0.1 * * * * *
Materials
OCIO-Radio-NBC 03-0006  Firm Fixed Y  2002-11-08 2002-11-08 2007-11-07 $0.1 @ 3 @ & &
Price IDIQ
BIA-SMK00050087 Time and Y  2006-10-01 2006-10-01 2007-09-30 $0.2 * * * * *
Materials
BLM-NADO000052 Time and Y  2000-07-05 2000-07-16 2009-02-28  $1.9 ks w ki k 2
Materials
OCIO-ELA-Commodities BPA - Firm / Y  2005-10-01 2005-10-01 2010-09-30 $0.1 * * * * *
(NBC050002) ABM Fixed Price
Federal Sales Inc.
BLM-NBDO06CI34 Time and Y  2007-09-24 2007-09-24 2009-02-28  $0.2 @ 3 @ & @
Materials
OCIO-ELA-Oracle ELA - Firm/ Y  2006-05-31 2006-05-31 2011-05-31 $1.2 * * * * *
Products (NBCA06015) Fixed-Price
Mythics
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Table 1: Contracts/Task Orders Table

Contract or Task Order Type of If so what | Start date | End date Total i What, if
Number Contract/Task is the date of Value of i any,
Order (In of the Contract/T| alternativj
accordance award? If | ask Order
with FAR Part | been | not, what
16) is the

planned
award
date?

BLM-NBD070032 Time and Y 2007-03-15 2007-03-27 2009-02-28 $0.1 o @ @ & @
Materials

OCIO-ESN-Successor |A T&M Y  2008-04-20 2008-04-20 2011-04-19 $0.0 * * * * *

contract

BLM-NBD070066 Time and Y 2007-06-28 2007-07-01 2009-02-28 $2.4 & R & & &
Materials

OCIO-Radio-NBC 03-0005  Firm Fixed Y 2002-11-08 2002-11-08 2007-11-07 $0.1 * * * * *
Price IDIQ

BLM-NBDO7CI35 Time and Y  2005-10-25 2005-10-25 2009-02-28  $0.7 @ 3 @ & @
Materials

OCIO-ELA-Printers IDIQ Y  2005-09-12 2005-09-12 2010-09-12 $0.1 * * * * *

(NBC05003) Government
Acquisitions Inc.

BLM-NBIO80008 Agreements Y  2008-05-14 2008-07-17 2009-07-16  $2.7 * * * * *

OCIO-Radio-NBC 03-0001 FIRM FIXED Y  2002-11-08 2002-11-08 2007-11-07  $0.1 * * * * *
PRICE IDIQ

BLM-NBIO80006 Agreements Y  2007-10-01 2008-03-06 2008-09-30  $1.9 * * * * *

OCIO-ELA-Printers BPA - Firm / Y  2005-10-01 2005-10-01 2010-09-30  $0.1 * * * * *

(NBC50003) Government  Fixed Price
Acquisitions Inc.

OCIO-Radio-NBC 03-0004 FIRM FIXED Y 2002-11-08 2002-11-08 2007-11-07 $0.1 * * * * *
PRICE IDIQ
BLM-NBDO070064 Fixed Price Y 2007-06-29 2007-07-01 2009-06-29 $1.4 * * * * *
BLM-NBDO070046 Fixed Price Y  2008-02-28 2008-02-28 2010-02-27 $1.9 * * * * *
BLM-NBD070050 Fixed Price Y  2007-05-21 2007-05-21 2009-05-19  $0.4 oo * *
BIA-SMK00050193 Time and Y  2006-10-01 2006-10-01 2007-09-30 $0.0 * * * * *
Materials
BLM-NADO000055 Time and Y  2000-07-12 2000-08-01 2009-02-28 $6.8 * * * * *
Materials
FWS-GS3FO353L FirmFixed Y  2005-07-01 2005-07-05 2007-09-30 ~ $0.1 i * *
Price
OCIO-ESN-1406-04-06-C IDIQ Y  2006-07-31 2006-08-01 2011-07-30 $0.0 * * * * *
T-61938
BLM-NBD070088 Fixed Price Y  2007-08-15 2007-09-27 2008-09-26  $0.4 * * * * *
BLM-NBI080004 Agreements Y  2008-01-31 2008-01-31 2009-01-31  $0.2 * * * * *
BLM-NBIO80007 Agreements Y  2008-05-31 2008-05-31 2009-05-31  $0.2 * * * * *
BLM-NBD070035 Fixed Price Y  2007-03-31 2007-03-31 2012-03-30 $4.9 * * * * *
BLM-NBD060145 Fixed Price Y  2006-10-01 2006-10-01 2010-09-30 $1.4 * * * * *
BLM-NBD080065 Fixed Price Y  2008-05-23 2008-05-23 2009-01-31  $0.2 * * * * *
BLM-NBD080061 Fixed Price Y  2008-04-21 2008-04-21 2009-04-20  $0.2 * * * * *
BLM-NBD060162 Fixed Price Y  2006-10-01 2006-10-01 2009-09-30 $0.8 * * * * *
BLM-NBD060097 Fixed Price Y  2006-05-01 2006-05-01 2009-04-30  $0.7 * * * * *
BLM-Pending Fixed Price Y  2008-06-01 2008-06-01 2009-06-01  $0.1 * * * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract or Task Order Type of If so what | Start date | End date Total i What, if
Number Contract/Task is the date of Value of i any,
Order (In of the Contract/T| alternativ
accordance award? If | ask Order
with FAR Part | been | not, what
16) is the

planned
award
date?

BIA-SMK00060107 Time and Y  2006-10-01 2006-10-01 2007-09-30 $1.6 o @ @ & @
Materials
BLM-NADOOTWO05 Time and Y  2000-06-28 2000-07-01 2009-02-28 $12.8 * * * * *
Materials
FWS-GS35F0445L Firm Fixed Y  2005-09-08 2005-09-12 2006-09-30 $0.2 & R & & &
Price
OCIO-Radio-NBC 03-0002 FIRM FIXED Y 2002-11-08 2002-11-08 2007-11-07 $0.1 * * * * *
PRICE IDIQ
BLM-PADQ75044 Fixed Price Y  2007-10-01 2007-10-01 2008-09-30 $0.3 ki w i s w
BLM-PAM086001 Fixed Price Y  2007-10-07 2007-10-07 2008-09-30 $0.6 * * * * *
BLM-PAD086015 Fixed Price Y 2007-10-01 2007-10-01 2008-09-30 $0.1 & R & & &
BLM-PAP086018 Fixed Price Y  2008-01-29 2008-01-29 2008-12-31  $0.0 * * * * *
BLM-PAD086009 Fixed Price Y 2007-12-18 2008-01-01 2008-12-31 $0.1 o @ @ & @
BLM-PADO086031 Fixed Price Y  2008-04-09 2008-04-14 2009-01-09 $0.4 * * * * *
BLM-PAB07500102 Time and Y  2007-09-22 2007-10-01 2008-09-30 $0.0 ki w i s w
Materials
BIA-TBD Time and Y 2007-10-01 2007-10-01 2008-09-30 $10.0 * * * * *
Materials
BLM-NADOOTWO08 Time and Y  2000-06-28 2000-07-01 2009-02-28 $0.6 o @ @ & @
Materials
FWS-982105A009/982105  Firm Fixed Y  2005-05-01 2005-05-01 2010-09-30 $10.0 * * * * *
Y017 Price/For
support of
multiple
investments
within
Infrastructure
i.e. BCT LAN,
EAD, ESN
OCIO-ELA-Rugged Laptop IDIQ Y  2005-09-26 2005-09-26 2010-09-20 $0.1 @ 3 @ S &
(NBC050008) GTSI Corp.
BLM-PAB07500103 Times and Y  2007-09-22 2007-09-24 2008-09-30 $0.1 * * * * *
Materials
BLM-PAB07500105 Time and Y  2008-03-31 2008-10-01 2009-09-30 $0.1 o @ @ & @
Materials
BLM-PADO086056 Fixed Price Y  2007-10-01 2007-10-01 2008-09-30 $0.0 * * * * *
BLM-PAD086047 Fixed Price Y 2008-07-17 2008-07-17 2009-07-18  $0.0 o @ @ & @
BIA-TBD Time and Y 2008-10-01 2008-10-01 2009-09-30 $10.0 * * * * *
Materials
BLM-NADOOTWO09 Time and Y  2000-06-29 2000-07-01 2009-02-28 $0.8 o @ @ & @
Materials
FWS-982104Y467 Firm Fixed Y  2003-09-30 2003-10-01 2008-09-30 $10.2 * * * * *
Price/For
support of
multiple
investments
within
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract or Task Order Type of If so what | Start date | End date Total i What, if
Number Contract/Task is the date of Value of i iti any,
Order (In of the Contract/T| alternativ
accordance award? If | ask Order e
with FAR Part | been | not, what
16) is the ? option is | act?

planned
award
date?

Infrastructure
i.e. R9, LAN
FWS IT
Security
Program
OCIO-Radio-DOI-USDA FIRM FIXED Y 2007-01-01 2007-01-01 2011-01-01 $0.5 * * * * *
Joint LMR PRICE IDIQ
BIA-TBD Time and Y  2009-10-01 2009-10-01 2010-09-30 $10.0 * * * * *
Materials
BLM-NADO010046 Time and Y  2001-03-30 2001-04-18 2009-02-28 $2.4 o @ @ & @
Materials
FWS-GS-35F-5086H GSA Y  2005-09-30 2005-10-01 2008-09-30 $0.0 * * * * *
SmartBUY
OCIO-ELA-Rugged Laptop IDIQ Y  2005-09-21 2005-09-21 2010-09-20 $0.1 & R & & &
(NBC050013) Transource
Service Corp.
BLM-NAD010060 Time and Y  2001-04-18 2001-04-18 2009-02-28 $0.7 * * * * *
Materials
FWS-BPA#982106A015/T BPA/8BA Set Y  2008-04-30 2008-04-30 2009-01-30 $0.0 o @ @ & @
0 982108Y171 aside
OCIO-Radio-NBC 03-0003 FIRM FIXED Y  2002-11-08 2002-11-08 2007-11-07 $0.1 * * * * *
PRICE IDIQ

2. If earned value is not required or will not be a contract requirement for any of the contracts or task

orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been
approved in accordance with agency requirements? *
a.If "yes," what is the date? *
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

2010
Excellence:
Advance
Modernization/
Integration.

2008 Management * *
Excellence:
Advance
Modernization/

Integration.

2008 Management * *
Excellence:
Advance
Modernization/

Integration.

2009 Management * *
Excellence:
Advance
Modernization/

Integration.

2008 Management * *
Excellence:
Advance
Modernization/

Integration.

2010 Management * *

Management * *

Mission Critical
Service
Restoration % -
per ITILOB,
defined as the
percentage of
time service is
restored within
4 hours.

% satisfaction
score on annual
ESN end-user
survey
(administered
during ESN
Operational
Assessment)

% of newly
submitted
projects or
process
re-engineered
major
investments that
are compliant
with the DOI
FEA - This
measure
focuses on
DOl's Enterprise
Architecture, as
defined by the
DOI FEA

% of enterprise
projects that
fully meet
applicable DOI
security
policies.

% of IT
spending
contracted
through
enterprise
procurement
vehicles that
save the
government
money through
volume
discounts

Cost Per Device

65%

This
measurement
indicator is no

longer accurate.

DOl is currently
in the process
of creating new
metrics against
which will be
measured
moving forward.

60% of newly  95% of newly
submitted or submitted or
process process
re-engineered  re-engineered
major major
investments investments
integrated to the integrated to the
DOI FEA DOI FEA
This TBD

measurement

indicator is no

longer accurate.

DOl is currently
in the process
of creating new
metrics against
which will be
measured
moving forward.

50% of Agency
IT spending
contracted
through
enterprise
procurement
vehicles

1648

80%

TBD - Baseline
satisfaction
survey will be
completed in
October, 2008

95% of Agency
IT spending
contracted

through
enterprise
procurement
vehicles

$1,577 - $2,023

This
measurement
indicator is no

longer accurate.
DOl is currently
in the process
of creating new
metrics against
which will be
measured
moving forward.

This
measurement
indicator is no

longer accurate.
DOl is currently
in the process
of creating new
metrics against
which will be
measured
moving forward.

This
measurement
indicator is no

longer accurate.
DOl is currently
in the process
of creating new
metrics against
which will be
measured
moving forward.

This
measurement
indicator is no

longer accurate.
DOl is currently
in the process
of creating new
metrics against
which will be
measured
moving forward.

This
measurement
indicator is no

longer accurate.
DOl is currently
in the process
of creating new
metrics against
which will be
measured
moving forward.

This
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Excellence:
Advance
Modernization/
Integration.

2009
Excellence:
Advance
Modernization/
Integration.

2008
Excellence:
Advance
Modernization/
Integration.

2010 Management * *
Excellence:
Advance
Modernization/

Integration.

2009 Management * *

Management * *

Management * *

- per ITILOB,
defined as the
annual cost of
end user
systems and
support
components
divided by the
weighted
average number
of primary client
devices
(desktops,
laptops)
supported
(includes
hardware,
software,
personnel,
facilities).

% satisfaction
score on annual
ESN end-user
survey
(administered
during ESN
Operational
Assessment)

% of
infrastructure
services that

have tested
their COOP and
disaster

recovery plans,
as measured by
the number of
programs with
plans divided by
the total number

of enterprise
infra. Projects

Cost Per End
User - per
ITILOB, defined
as the
aggregate
annual cost of
end user
systems and
support
components
divided by the
weighted
average number
of end users
supported.
Costs include
hardware,
software,
personnel, and
facilities.

% of newly

TBD - Baseline TBD - Baseline

satisfaction
survey will be
completed in
October, 2008

100

1683

60% of newly

measurement
indicator is no
longer accurate.
DOl is currently
in the process
of creating new
metrics against
which will be
measured
moving forward.

This
satisfaction measurement
survey will be indicator is no
completed in  longer accurate.

October, 2008 DOl is currently
in the process
of creating new
metrics against
which will be
measured

moving forward.

100 This
measurement
indicator is no

longer accurate.
DOl is currently
in the process
of creating new
metrics against
which will be
measured
moving forward.

This
measurement
indicator is no

longer accurate.
DOl is currently
in the process
of creating new
metrics against
which will be
measured
moving forward.

$1,820 - $2,296

100% of newly This
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Excellence:
Advance
Modernization/
Integration.

2009 Management * *
Excellence:
Advance
Modernization/

Integration.

2010 Management * *
Excellence:
Advance
Modernization/

Integration.

2010 Management * *
Excellence:
Advance
Modernization/

Integration.

2008 Management * *
Excellence:
Advance
Modernization/

Integration.

submitted
projects or
process
re-engineered
major

submitted or
process
re-engineered
major
investments

submitted or measurement

process indicator is no
re-engineered longer accurate.
major DOl is currently

investments in the process

investments that integrated to the integrated to the of creating new

are compliant
with the DOI
FEA - This
measure
focuses on
DOl's Enterprise
Architecture, as
defined by the
DOI FEA

% of DME
(Development
Modernization
Enhancement)

dollars with
quarterly EVM
(Earned Value
Management)

reports -
fundamental to
good project
management

Help Desk First
Contact
Resolution % -
per ITILOB,
defined as the
percentage of
total contacts
resolved at first
contact (applies
when the first
person the
customer
reaches either
answers the
question,
resolves the
problem, or
dispatches
service).

Cost Per Help
Desk Contact -
per ITILOB,
defined as the
annual costs of
help desk
support divided
by the number
of inbound help
desk requests
handled.

% of DME
(Development
Modernization
Enhancement)

dollars with
quarterly EVM
(Earned Value
Management)

reports -

DOI FEA

100

7%

23.31

100

DOI FEA metrics against
which will be
measured

moving forward.

100 This
measurement
indicator is no

longer accurate.
DOl is currently
in the process
of creating new
metrics against
which will be
measured
moving forward.

77% This
measurement
indicator is no

longer accurate.
DOl is currently
in the process
of creating new
metrics against
which will be
measured
moving forward.

$21.98 - $28.76 This
measurement
indicator is no
longer accurate.
DOl is currently
in the process
of creating new
metrics against
which will be
measured
moving forward.

100 This
measurement
indicator is no

longer accurate.
DOl is currently
in the process
of creating new
metrics against
which will be
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2010 Management
Excellence:
Advance
Modernization/
Integration.

2008 Management
Excellence:
Advance
Modernization/
Integration.

2009 Management
Excellence:
Advance
Modernization/
Integration.

2009 Management
Excellence:
Advance
Modernization/
Integration.

fundamental to
good project
management

* Help Desk
Speed of
Answer % - per
ITILOB, defined
as the
percentage of
calls requiring
agent contact
that are
answered by an
agent within 45
seconds.

* % of enterprise
projects that
fully meet
applicable DOI
security
policies.

* % of
infrastructure
services that

have tested
their COOP and
disaster
recovery plans,
as measured by
the number of
programs with
plans divided by
the total number
of enterprise
infra. Projects

* % of IT
spending
contracted
through
enterprise
procurement
vehicles that
save the
government
money through
volume
discounts

Table 1: Performance Information Table

91%

This
measurement
indicator is no

longer accurate.

DOl is currently
in the process
of creating new
metrics against
which will be
measured
moving forward.

100

50% of Agency
IT spending
contracted
through
enterprise
procurement
vehicles

measured
moving forward.

91% This
measurement
indicator is no

longer accurate.
DOl is currently
in the process
of creating new
metrics against
which will be
measured
moving forward.

TBD This
measurement
indicator is no

longer accurate.
DOl is currently
in the process
of creating new
metrics against
which will be
measured
moving forward.

100 This
measurement
indicator is no

longer accurate.
DOl is currently
in the process
of creating new
metrics against
which will be
measured
moving forward.

100% of Agency This

IT spending measurement

contracted indicator is no
through longer accurate.
enterprise DOl is currently

procurement in the process
vehicles of creating new
metrics against

which will be

measured

moving forward.

OMB Circular No. A-11 (REVISED-NOVEMBER 2009)

Page 15/ 26 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

2013 SS DOI * * 2012-10-01 2013-09-30 0.00% 0.00%
Infrastructure

2009 OTHER $0.8 $0.8 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
DME DOl -

Infrastructure

- Other Costs

2010ITS SS $0.0 $0.0 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
DOI -

Infrastructure

- Data at Rest

2009 TSS SS $1.5 $1.5 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
DOI -
Infrastructure
- Networx
Contract
Transition

2009 MSSS $1.1 $1.1 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
SS DOI -

Infrastructure

- Public Web
Services
(Portal)

2010 TSS SS $45.6 $38.0 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
DOl -
Infrastructure
- Enterprise
Services
Network

2009 EUSS $68.6 $68.6 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
SS DOI -

Infrastructure
- Desktop

Hardware and
Software

Management

2010 ITS SS $1.3 $1.1 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
DOl -
Infrastructure
- Trusted
Internet
Connection

2010 OTHER $0.8 $0.7 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
DME DOI -

Infrastructure

- Other Costs

2009 TSS SS $45.1 $45.1 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
DOl -
Infrastructure
- Enterprise
Services
Network

2010 TSS SS $47.3 $39.4 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
DOl -
Infrastructure
- Voice

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page 16/ 26 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

2009 ITS $0.2 $0.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
DME DOI -
Infrastructure
- Logging
Extracts

2011 MSSS * * 2010-10-01 2011-09-30 0.00% 0.00%
SS DOI -
Infrastructure
- Messaging
and
Collaboration

2009 TSS SS $6.1 $6.1 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
DOl -
Infrastructure
- Video
Conferencing

2011 MSSS * * 2010-10-01 2011-09-30 0.00% 0.00%
SS DOI -
Infrastructure
- Oracle
Enterprise

2011 EUSS * * 2010-10-01 2011-09-30 0.00% 0.00%
SS DOI -
Infrastructure
- IT Asset
Management
DME = USGS

2010 MSSS $31.1 $25.9 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
SS DOI -
Infrastructure
- Data
Centers/Hosti
ng Services

2011 TSS SS * * 2010-10-01 2011-09-30 0.00% 0.00%
DOI -

Infrastructure

- Radio PMO

2009 EUSS $6.2 $6.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
SS DOI -
Infrastructure
- ESRI

2011 TSS SS * * 2010-10-01 2011-09-30 0.00% 0.00%
DOl -
Infrastructure
- Other
Network
Costs

2011 TSS SS * * 2010-10-01 2011-09-30 0.00% 0.00%
DOl -
Infrastructure
- Enterprise
Services
Network

2011 1TS * * 2010-10-01 2011-09-30 0.00% 0.00%
DME DOl -
Infrastructure
- IT Security

Policy,
Compliance
and
Awareness

2012 SS DOI * * 2011-10-01 2012-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Infrastructure

2009 ITS SS $0.5 $0.5 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
DOl -
Infrastructure
- 2-Factor
Authentication

2009 TSS SS $0.7 $0.7 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
DOl -

Infrastructure

- Radio PMO

2009 TSS SS $35.3 $35.3 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
DOl -
Infrastructure
- Radio
Networks

2011 ITS SS * * 2010-10-01 2011-09-30 0.00% 0.00%
DOl -
Infrastructure
- IT Security
Policy,
Compliance
and
Awareness

2011 EUSS * * 2010-10-01 2011-09-30 0.00% 0.00%
SS DOI -

Infrastructure

- IT Help Desk
Support

2008 SS DOl $502.8 $502.8 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
Infrastructure

2015 DME 2 & 2014-10-01 2015-09-30 0.00% 0.00%
DOl
Infrastructure

2009 TSS SS $47.0 $47.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
DOl -
Infrastructure
- Local Area
Network

2011 MSSS & & 2010-10-01 2011-09-30 0.00% 0.00%
SS DOI -
Infrastructure
- Data
Centers/Hosti
ng Services

2003 SS DOl $21.0 $21.0 2002-10-01 2002-10-01 2003-09-30 2003-09-30 100.00% 100.00%
Infrastructure

2010 MSSS $1.0 $0.9 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
SS DOI -

Infrastructure

- Symantec

2009 ITS SS $33.1 $33.1 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
DOl -
Infrastructure
- IT Security
Policy,
Compliance
and
Awareness

2004 DME $59.0 $59.0 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%
DOI
Infrastructure
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

2007 SS DOl $523.0 $523.0 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%
Infrastructure

2010 MSSS $0.5 $0.4 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
SS DOI -

Infrastructure

- Public Web
Services
(Portal)

2013 DME * * 2012-10-01 2013-09-30 0.00% 0.00%
DOl
Infrastructure

2010 MSSS $3.1 $2.6 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
SS DOI -
Infrastructure
- Oracle
Enterprise

2010 TSS SS $1.6 $1.3 2009-10-01 2009-10-01 2010-09-30 83.00% 75.00%
DOI -
Infrastructure
- Networx
Contract
Transition

2011 MSSS 2 & 2010-10-01 2011-09-30 0.00% 0.00%
SS DOI -

Infrastructure

- Public Web
Services
(Portal)

2011 MSSS * * 2010-10-01 2011-09-30 0.00% 0.00%
SS DOI -

Infrastructure

- Public Web
Services

2012 DME * * 2011-10-01 2012-09-30 0.00% 0.00%
DOI
Infrastructure

2010 EUSS $14.9 $12.4 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
SS DOI -

Infrastructure

- Microsoft

2010 TSS SS $5.9 $5.0 2009-10-01 2009-10-01 2010-09-30 83.00% 75.00%
DOl -
Infrastructure
- Video
Conferencing

2011 TSS SS * * 2010-10-01 2011-09-30 0.00% 0.00%
DOl -
Infrastructure
- Radio
Networks

2005 SS DOl $385.8 $385.8 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%
Infrastructure

2009 ITS SS $0.4 $0.4 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
DOI -

Infrastructure

- Data at Rest

2003 DME $44.5 $44.5 2002-10-01 2002-10-01 2003-09-30 2003-09-30 100.00% 100.00%
DOI
Infrastructure
2017 DME * * 2016-10-01 2017-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

DOI
Infrastructure

2009 EUSS $5.2 $5.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
SS DOI -
Infrastructure
- IT Asset
Management
DME = USGS

2010 ITS SS $0.5 $0.4 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
DOI -
Infrastructure
- Active
Directory
Optimization

2010 ITS SS $10.5 $8.7 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
DOI -

Infrastructure

- Centralized

C&A Funds

2010 OTHER $57.0 $47.5 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
SS DOI -

Infrastructure

- Other Costs

2016 SS DOI * * 2015-10-01 2016-09-30 0.00% 0.00%
Infrastructure

2011 EUSS * * 2010-10-01 2011-09-30 0.00% 0.00%
SS DOI -

Infrastructure

- Microsoft

2010 ITS SS $0.8 $0.6 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
DOl -
Infrastructure
eAuthenticatio
n

2010 TSS SS $33.5 $27.9 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
DOl -
Infrastructure
- Radio
Networks

2009 MSSS $1.0 $1.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
SS DOI -

Infrastructure

- Symantec

2009 MSSS $14.4 $14.4 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
SS DOI -
Infrastructure
- Messaging
and
Collaboration

2004 SS DOI $230.6 $230.6 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%
Infrastructure

2009 EUSS $7.6 $7.6 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
SS DOI -
Infrastructure
- Enterprise
Hardware
License

2011 EUSS * * 2010-10-01 2011-09-30 0.00% 0.00%
SS DOI -
Infrastructure
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

- ESRI

2010 EUSS $1.4 $1.2 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
DME DOl -
Infrastructure
- IT Asset
Management
DME = USGS

2014 DME * * 2013-10-01 2014-09-30 0.00% 0.00%
DOI
Infrastructure

2015 SS DOl * * 2014-10-01 2015-09-30 0.00% 0.00%
Infrastructure

2009 OTHER $57.3 $57.3 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
SS DOI -

Infrastructure

- Other Costs

2010 EUSS $5.1 $4.2 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
SS DOI -
Infrastructure
- IT Asset
Management
DME = USGS

2007 DME $5.9 $5.9 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%
DOI
Infrastructure

2011 TSS SS * * 2010-10-01 2011-09-30 0.00% 0.00%
DOl -
Infrastructure
- Video
Conferencing

2010 TSS SS $40.2 $33.5 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
DOl -
Infrastructure
- Other
Network
Costs

2010 EUSS $14.1 $11.8 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
SS DOI -

Infrastructure

- IT Help Desk
Support

2010 ITS SS $3.5 $2.9 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
OSM -
Infrastructure
- Bureau GSS
C&A

2009 ITS SS $4.0 $4.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
OSM -
Infrastructure
- Bureau GSS
C&A

2002 and $0.1 $0.1 2001-10-01 2001-10-01 2002-09-30 2002-09-30 100.00% 100.00%
Prior DOI
Infrastructure

2009 MSSS $5.9 $5.9 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
SS DOI -

Infrastructure

- Public Web
Services

2010 EUSS $9.3 $7.7 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

SS DOI -
Infrastructure
- Enterprise
Hardware
License

2009 EUSS $13.5 $13.5 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
SS DOI -

Infrastructure

- Microsoft

2011 EUSS * * 2010-10-01 2011-09-30 0.00% 0.00%
DME DOl -
Infrastructure
- IT Asset
Management
DME = USGS

2011 ITS SS * * 2010-10-01 2011-09-30 0.00% 0.00%
DOl -
Infrastructure
- Trusted
Internet
Connection

2009 ITS SS $0.5 $0.5 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
DOl -
Infrastructure
- Trusted
Internet
Connection

2011 OTHER * * 2010-10-01 2011-09-30 0.00% 0.00%
SS DOI -

Infrastructure

- Threat Mgmt

2011 ITS SS * * 2010-10-01 2011-09-30 0.00% 0.00%
DOl -
Infrastructure
- Central and
Other
HSPD-12
Costs

2016 DME * * 2015-10-01 2016-09-30 0.00% 0.00%
DOl
Infrastructure

2010 ITS SS $1.1 $0.9 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
DOl -
Infrastructure
- Central and
Other
HSPD-12
Costs

2009 ITS SS $0.6 $0.6 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
DOl -
Infrastructure
- Active
Directory
Optimization

2005 DME $85.9 $85.9 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%
DOl
Infrastructure

2010 OTHER $0.8 $0.7 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
SS DOI -

Infrastructure

- Threat Mgmt
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

2011 TSS SS 2 & 2010-10-01 2011-09-30 0.00% 0.00%
DOI -
Infrastructure
- Voice

2011 OTHER * * 2010-10-01 2011-09-30 0.00% 0.00%
SS DOI -

Infrastructure

- Other Costs

20101TS $0.3 $0.3 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
DME DOI -
Infrastructure
- Logging
Extracts

2009 ITS SS $6.4 $6.4 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
DOl -
Infrastructure
- GSA
HSPD-12
Implementatio
n

2011 OTHER * * 2010-10-01 2011-09-30 0.00% 0.00%
DME DOl -

Infrastructure

- Other Costs

2011 ITS SS * * 2010-10-01 2011-09-30 0.00% 0.00%
DOl -

Infrastructure

- Centralized

C&A Funds

2010 MSSS $2.7 $2.2 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
SS DOI -
Infrastructure
- Electronic
Email Archive
System
(EEAS)

2009 MSSS $2.9 $2.9 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
SS DOI -
Infrastructure
- Electronic
Email Archive
System
(EEAS)

2009 TSS SS $47.0 $47.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
DOl -

Infrastructure
- Voice

2009 EUSS $0.3 $0.3 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
DME DOl -
Infrastructure
- IT Asset
Management
DME = USGS

2011 ITS SS * * 2010-10-01 2011-09-30 0.00% 0.00%
OSM -
Infrastructure
- Bureau GSS
C&A

2009 ITS SS $0.7 $0.7 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
DOl -
Infrastructure
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

eAuthenticatio
n

2010 TSS SS
DOl -
Infrastructure
- Local Area
Network

2011 EUSS
SS DOI -
Infrastructure
- Enterprise
Hardware
License

2010 EUSS
SS DOI -
Infrastructure
- ESRI

2010 ITS SS
DOl -
Infrastructure
- IT Security
Policy,
Compliance
and
Awareness

2014 SS DOI
Infrastructure

2010 TSS SS
DOl -
Infrastructure
- Radio PMO

2006 DME
DOI
Infrastructure

2017 SS DOI
Infrastructure

2010 ITS SS
DOl -
Infrastructure
- 2-Factor
Authentication

2010 MSSS
SS DOI -
Infrastructure
- Messaging
and
Collaboration

2010 MSSS
SS DOI -
Infrastructure
- Public Web
Services

2011 TSS SS
DOl -
Infrastructure
- Local Area
Network

2009 ITS SS
DOl -
Infrastructure
- Central and

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

$44.1

$6.2

$34.8

$1.0

$49.5

$0.1

$13.6

$5.2

$1.5

$36.8

$5.2

$29.0

$0.8

$49.5

$0.1

$11.4

$4.4

$1.5

2009-10-01

2010-10-01

2009-10-01

2009-10-01

2013-10-01

2009-10-01

2005-10-01

2016-10-01

2009-10-01

2009-10-01

2009-10-01

2010-10-01

2008-10-01

2009-10-01

2009-10-01

2009-10-01

2009-10-01

2005-10-01

2009-10-01

2009-10-01

2009-10-01

2008-10-01

2010-09-30

2011-09-30

2010-09-30

2010-09-30

2014-09-30

2010-09-30

2006-09-30

2017-09-30

2010-09-30

2010-09-30

2010-09-30

2011-09-30

2009-09-30

2006-09-30

2009-09-30

83.00%

0.00%

83.00%

83.00%

0.00%

83.00%

100.00%

0.00%

83.00%

83.00%

83.00%

0.00%

100.00%

83.00%

0.00%

83.00%

83.00%

0.00%

75.00%

100.00%

0.00%

83.00%

83.00%

83.00%

0.00%

100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Other
HSPD-12
Costs

2011 ITS SS * * 2010-10-01 2011-09-30 0.00% 0.00%
DOI -

Infrastructure

- Data at Rest

2006 SS DO $455.7 $455.7 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%
Infrastructure

2009 MSSS $30.2 $30.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
SS DOI -
Infrastructure
- Data
Centers/Hosti
ng Services

2011 MSSS 2 & 2010-10-01 2011-09-30 0.00% 0.00%
SS DOI -

Infrastructure

- Symantec

2010 EUSS $68.9 $57.4 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
SS DOI -

Infrastructure
- Desktop

Hardware and
Software

Management

2009 EUSS $13.4 $13.4 2008-10-01  2008-10-01  2009-09-30  2009-09-30 100.00% 100.00%
SS DOI -

Infrastructure

- IT Help Desk
Support

2011 1TS * * 2010-10-01 2011-09-30 0.00% 0.00%
DME DOl -
Infrastructure
- Logging
Extracts

2009 MSSS $3.1 $3.1 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
SS DOI -
Infrastructure
- Oracle
Enterprise

2011 MSSS * * 2010-10-01 2011-09-30 0.00% 0.00%
SS DOI -
Infrastructure
- Electronic
Email Archive
System
(EEAS)

2011 EUSS 2 & 2010-10-01 2011-09-30 0.00% 0.00%
SS DOI -

Infrastructure
- Desktop

Hardware and
Software

Management

2011 ITS SS * * 2010-10-01 2011-09-30 0.00% 0.00%
DOl -
Infrastructure
eAuthenticatio
n
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description Actual Cost Actual Start Planned Actual Planned Actual
of Milestones| (M) Completion | Completion Percent Percent
Date Date Complete Complete

2009 TSS SS $35.2 $35.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
DOI -
Infrastructure
- Other
Network
Costs

2009 ITS SS $10.4 $10.4 2008-10-01  2008-10-01  2009-09-30  2009-09-30 100.00% 100.00%
DOI -

Infrastructure
- Centralized
C&A Funds

* - Indicates data is redacted.
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